

<u>S.No.</u>	<u>Pre-Revision Activities</u>	<u>Revised Schedule</u>
1	Rationalization/re-arrangement of polling stations, Updation of Control table, etc.	22.08.2023 (Tuesday) to 09.10.2023 (Monday)
2	(i) Preparation of Format 1 to 8. (ii) Preparation of Supplements and integrated draft roll with reference to 01.10.2024 as the qualifying date	10.10.2023 (Tuesday) to 26.10.2023 (Thursday)
<u>S.No.</u>	<u>Revision Activities</u>	<u>Revised Schedule</u>
1.	Publication of draft electoral roll	27.10.2023 (Friday)
2.	Period of filing claims & Objections	From 27.10.2023 (Friday) to 09.12.2023 (Saturday)
3.	Special Campaign dates	As decided by the CEO
4.	Disposal of claims and objections	By 26.12.2023 (Tuesday) (No Change)
5.	(i) Checking of health parameters and obtaining Commission's permission for final publication (ii) Updating database and printing of supplements	01.01.2024 (Monday) (No Change)
6.	Final publication of electoral roll	On 05.01.2024 (Friday) <u>For Nagaland</u> - On 10.01.2024 (No Change)